


- Legend**
- A433
 - BO12
 - DZ05
 - FW01
 - G712
 - GH01
 - KF02
 - MV02
 - ST26

DC Water Construction Projects Currently Underway or Planned to Start Within Two Years -- ANC IA




Job Code	Project Name	Const. Start*	Const. End*
A433	Spring Place Sewer Rehab	Fall 2024	Fall 2026
BO12	Spring Place Storm Manhole Rehab	Fall 2024	Fall 2026
DZ05	RC-B Rock Creek GI Project B	Winter 2021	Winter 2024
FW01	Piney Branch Sewershed Rehab Phase 1	Fall 2023	Fall 2026
G712	Spring Place Combined Sewer Rehab	Fall 2024	Fall 2026
GH01	Service Life Restoration Program (SLRP) 2	Winter 2023	Summer 2026
KF02	SDWM Renewal 19B	Fall 2024	Spring 2028
MV02	Spring Place NW (w/Sewer A433)	Fall 2024	Fall 2026
ST26	Construction Contract - LSR - Public	Spring 2022	Summer 2022

* Winter 2021 refers to the winter that begins in 2021



Map produced by DETS-GIS on 12/5/2022




- Legend**
- HV01
 - JB03
 - DE50
 - F602
 - FT03
 - GH01
 - GR02
 - KF02
 - RC07
 - ST26
 - CY00

DC Water Construction Projects Currently Underway or Planned to Start Within Two Years -- ANC IB




Job Code	Project Name	Const. Start*	Const. End*
CY00	Div J - Northeast Boundary Tunnel	Fall 2017	Fall 2023
DE50	DDOT Water Projects 12	Spring 2020	Spring 2023
F602	Soldiers' Home Transmission Main	Fall 2024	Spring 2026
FT03	Out of Service LDWM Elimination Contract 1	Winter 2023	Fall 2025
GH01	Service Life Restoration Program (SLRP) 2	Winter 2023	Summer 2026
GR02	Small Diameter Water Main Rehab 15B	Summer 2022	Summer 2026
HV01	Bryant Street PS - Spill Header Flow Control	Winter 2022	Winter 2024
JB03	BSPS & Meter Shop Roof & Other Upgrades	Summer 2024	Winter 2025
KF02	SDWM Renewal 19B	Fall 2024	Spring 2028
RC07	Major Sewer Rehab 1-5 Northeast Boundary	Winter 2023	Spring 2026
ST26	Construction Contract - LSR - Public	Winter 2021	Summer 2022

* Winter 2021 refers to the winter that begins in 2021



Map produced by DETS-GIS on 12/5/2022



Legend

- GR01
- HX03
- ST26


DC Water Construction Projects Currently Underway or Planned to Start Within Two Years -- ANC IC

Job Code	Project Name	Const. Start*	Const. End*
GR01	Small Diameter Water Main Rehab. 15A	Winter 2021	Spring 2025
HX03	SDWM Renewal 16C	Fall 2023	Summer 2026
ST26	Construction Contract - LSR - Public	Winter 2021	Summer 2022


* Winter 2021 refers to the winter that begins in 2021

Ward Boundaries
 ANC Boundaries
 SMD Boundaries

0 1,000
Feet



Map produced by DETS-GIS on 12/5/2022



Legend

- F201
- MV02


DC Water Construction Projects Currently Underway or Planned to Start Within Two Years -- ANC ID


Job Code	Project Name	Const. Start*	Const. End*
F201	Small Diameter Water Main Repl 14A	Spring 2021	Summer 2023
MV02	Spring Place NW (w/Sewer A433)	Fall 2024	Fall 2026

* Winter 2021 refers to the winter that begins in 2021

- Ward Boundaries
- ANC Boundaries
- SMD Boundaries

0 1,000
Feet





- Legend**
- CZ01
 - OB01
 - RH01
 - RH02
 - CZ01
 - CZ11
 - FT07
 - FT08
 - GR01
 - KE03
 - QS02

DC Water Construction Projects Currently Underway or Planned to Start Within Two Years -- ANC 2A


Ward Boundaries
 ANC Boundaries
 SMD Boundaries


0 1,000 Feet

Job Code	Project Name	Const. Start*	Const. End*
CZ01	PRT Contract B - Potomac Tunnel Segment	Winter 2023	Winter 2029
CZ11	Utility Relocation	Winter 2022	Summer 2023
FT07	Water Main on Bridges Repairs Contract 1	Summer 2024	Winter 2025
FT08	Water Mains on Bridges II	Winter 2024	Fall 2026
GR01	Small Diameter Water Main Rehab. 15A	Winter 2021	Spring 2025
KE03	Small Dia Water Main Rehab 18C	Fall 2024	Winter 2027
OB01	Inflatable Dams Replacement	Fall 2024	Winter 2025
QS02	Local Sewer Rehab Project 5-2	Spring 2024	Summer 2026
RH01	High Priority Upgrades	Fall 2022	Spring 2024
RH02	High Priority Upgrades	Summer 2023	Winter 2024

* Winter 2021 refers to the winter that begins in 2021

Map produced by DETS-GIS on 12/5/2022






Legend


- KE03
- QS02

DC Water Construction Projects Currently Underway or Planned to Start Within Two Years -- ANC 2B






Job Code	Project Name	Const. Start*	Const. End*
KE03	Small Dia Water Main Rehab 18C	Fall 2024	Winter 2027
QS02	Local Sewer Rehab Project 5-2	Spring 2024	Summer 2026

* Winter 2021 refers to the winter that begins in 2021





Legend

-  MB01
-  CZ11
-  FT07
-  FZ01
-  QS03


DC Water Construction Projects Currently Underway or Planned to Start Within Two Years -- ANC 2C



Job Code	Project Name	Const. Start*	Const. End*
CZ11	Utility Relocation	Winter 2022	Summer 2023
FT07	Water Main on Bridges Repairs Contract 1	Summer 2024	Winter 2025
FZ01	Tiber Creek Trunk Sewer Lining - Ph I	Winter 2024	Winter 2026
MB01	3rd St and Constitution Ave NW Pumping Station Rehab	Spring 2023	Spring 2025
QS03	Local Sewer Rehab Project 5-3	Fall 2024	Spring 2026

* Winter 2021 refers to the winter that begins in 2021

Map produced by DETS-GIS on 12/5/2022




DC Water Construction Projects Currently Underway or Planned to Start Within Two Years -- ANC 2D


Job Code	Project Name	Const. Start*	Const. End*
FT07	Water Main on Bridges Repairs Contract 1	Summer 2024	Winter 2025
HX03	SDWM Renewal 16C	Fall 2023	Summer 2026
KE03	Small Dia Water Main Rehab 18C	Fall 2024	Winter 2027

* Winter 2021 refers to the winter that begins in 2021



Map produced by DETS-GIS on 12/5/2022





- Legend**
- CZ01
 - LZ13
 - CZ01
 - CZ05
 - CZ11
 - FT07
 - FT08
 - FT09
 - G703
 - GH01
 - GR01
 - KE01

DC Water Construction Projects Currently Underway or Planned to Start Within Two Years -- ANC 2E


Ward Boundaries
 ANC Boundaries
 SMD Boundaries


0 1,000 Feet

Job Code	Project Name	Const. Start*	Const. End*
CZ01	PRT Contract B - Potomac Tunnel Segment	Winter 2023	Winter 2029
CZ05	CSO 025/026 Separation	Winter 2021	Spring 2023
CZ11	Utility Relocation	Winter 2022	Summer 2023
FT07	Water Main on Bridges Repairs Contract 1	Summer 2024	Winter 2025
FT08	Water Mains on Bridges II	Winter 2024	Fall 2026
FT09	Key Bridge Water Mains	Summer 2017	Summer 2023
G703	Service Life Restoration Program (SLRP) 4-2	Spring 2023	Fall 2024
GH01	Service Life Restoration Program (SLRP) 2	Winter 2023	Summer 2026
GR01	Small Diameter Water Main Rehab. 15A	Winter 2021	Spring 2025
KE01	Small Dia Water Main Rehab 18A	Fall 2024	Summer 2028
LZ13	PI Manhole Rehabilitation	Summer 2023	Summer 2024

* Winter 2021 refers to the winter that begins in 2021

Map produced by DETS-GIS on 12/5/2022





Legend

- DE50
- FT06

DC Water Construction Projects Currently Underway or Planned to Start Within Two Years -- ANC 2F


Job Code	Project Name	Const. Start*	Const. End*
DE50	DDOT Water Projects 12	Spring 2020	Spring 2023
FT06	66-inch/72-inch PCCP N Street	Summer 2021	Winter 2023


* Winter 2021 refers to the winter that begins in 2021

- Ward Boundaries
- ANC Boundaries
- SMD Boundaries

0 1,000 Feet


Map produced by DETS-GIS on 12/5/2022






Legend

- Ward Boundaries
- ANC Boundaries
- SMD Boundaries




Job Code	Project Name	Const. Start*	Const. End*
No projects in the 2-year CIP map for ANC 3B			

* Winter 2021 refers to the winter that begins in 2021



DC Water Construction Projects Currently Underway or Planned to Start Within Two Years -- ANC 3B




DC Water Construction Projects Currently Underway or Planned to Start Within Two Years -- ANC 3C

Ward Boundaries
 ANC Boundaries
 SMD Boundaries


0 1,000 Feet

Job Code	Project Name	Const. Start*	Const. End*
F203	Small Diameter Water Main Repl 14C	Fall 2021	Summer 2023
FT07	Water Main on Bridges Repairs Contract 1	Summer 2024	Winter 2025
G504	Creekbed Sewer Rehabilitation Klingle Valley	Fall 2016	Spring 2023
G505	Creekbed Sewer Rehabilitation Normanstone Park	Winter 2024	Summer 2026
GH01	Service Life Restoration Program (SLRP) 2	Winter 2023	Summer 2026
IE02	Storm Sewer Rehab and Repair Phase 11	Winter 2023	Summer 2023
IH02	Service Life Restoration Program (SLRP) 5-1	Winter 2024	Summer 2027

* Winter 2021 refers to the winter that begins in 2021



Map produced by DETS-GIS on 12/5/2022




- Legend**
- AY02
 - FT04
 - LZ13
 - S305
 - KE01
 - KE03
 - ST26

DC Water Construction Projects Currently Underway or Planned to Start Within Two Years -- ANC 3D


- Ward Boundaries
 - ANC Boundaries
 - SMD Boundaries
- 0 1,000 Feet

Job Code	Project Name	Const. Start*	Const. End*
AY02	Pressure Sensors	Summer 2020	Spring 2025
FT04	Water Condition Assessment 1	Winter 2023	Fall 2025
KE01	Small Dia Water Main Rehab 18A	Fall 2024	Summer 2028
KE03	Small Dia Water Main Rehab 18C	Fall 2024	Winter 2027
LZ13	PI Manhole Rehabilitation	Summer 2023	Summer 2024
S305	Large Valve Replacement - Contract #7	Spring 2011	Winter 2022
ST26	Construction Contract - LSR - Public	Summer 2022	Fall 2022

* Winter 2021 refers to the winter that begins in 2021



Map produced by DETS-GIS on 12/5/2022



Legend

- AY02
- MQ04
- QJ02
- GH01
- KE03
- QS02
- ST26

DC Water Construction Projects Currently Underway or Planned to Start Within Two Years -- ANC 3E


Ward Boundaries
 ANC Boundaries
 SMD Boundaries


0 1,000
Feet

Job Code	Project Name	Const. Start*	Const. End*
AY02	Pressure Sensors	Summer 2020	Spring 2025
GH01	Service Life Restoration Program (SLRP) 2	Winter 2023	Summer 2026
KE03	Small Dia Water Main Rehab 18C	Fall 2024	Winter 2027
MQ04	Ft. Reno Elevated Tank No. 2 Abandonment	Winter 2024	Summer 2026
QJ02	Fort Reno and Anacostia Booster Pumping	Summer 2023	Winter 2025
QS02	Local Sewer Rehab Project 5-2	Spring 2024	Summer 2026
ST26	Construction Contract - LSR - Public	Summer 2022	Fall 2022

* Winter 2021 refers to the winter that begins in 2021

Map produced by DETS-GIS on 12/5/2022





Legend

- AY02
- F103
- F104
- FT08
- G502
- HX02
- JX01
- KE02
- KE03
- QS02

DC Water Construction Projects Currently Underway or Planned to Start Within Two Years -- ANC 3F


Ward Boundaries
 ANC Boundaries
 SMD Boundaries


0 1,000 Feet

Job Code	Project Name	Const. Start*	Const. End*
AY02	Pressure Sensors	Summer 2020	Spring 2025
F103	Small Diameter Water Main Repl 13C	Fall 2020	Spring 2023
F104	Small Diameter Water Main Repl 13D	Fall 2020	Fall 2023
FT08	Water Mains on Bridges II	Winter 2024	Fall 2026
G502	Creekbed Sewer Rehabilitation Soapstone Valley	Fall 2021	Spring 2024
HX02	SDWM Renewal 16B	Summer 2023	Spring 2027
JX01	Sanitary Sewer Rehabilitation 10	Spring 2024	Fall 2026
KE02	Small Dia Water Main Rehab 18B	Winter 2023	Winter 2026
KE03	Small Dia Water Main Rehab 18C	Fall 2024	Winter 2027
QS02	Local Sewer Rehab Project 5-2	Spring 2024	Summer 2026

* Winter 2021 refers to the winter that begins in 2021

Map produced by DETS-GIS on 12/5/2022





Legend

- AY02
- F203
- FT03
- HX02
- IL01
- JX01
- KE02
- QS02

DC Water Construction Projects Currently Underway or Planned to Start Within Two Years -- ANC 3G


Ward Boundaries
 ANC Boundaries
 SMD Boundaries


0 1,000 Feet

Job Code	Project Name	Const. Start*	Const. End*
AY02	Pressure Sensors	Summer 2020	Spring 2025
F203	Small Diameter Water Main Repl 14C	Fall 2021	Summer 2023
FT03	Out of Service LDWM Elimination Contract 1	Winter 2023	Fall 2025
HX02	SDWM Renewal 16B	Summer 2023	Spring 2027
IL01	Creekbed Sewer Rehabilitation Pinehurst Branch (West)	Winter 2024	Fall 2025
JX01	Sanitary Sewer Rehabilitation 10	Spring 2024	Fall 2026
KE02	Small Dia Water Main Rehab 18B	Winter 2023	Winter 2026
QS02	Local Sewer Rehab Project 5-2	Spring 2024	Summer 2026

* Winter 2021 refers to the winter that begins in 2021

Map produced by DETS-GIS on 12/5/2022





Legend

- AY02
- DE04
- F203
- FT08
- FW01
- HX01
- IL06
- KE02
- QS03
- ST26

DC Water Construction Projects Currently Underway or Planned to Start Within Two Years -- ANC 4A


Ward Boundaries
 ANC Boundaries
 SMD Boundaries


0 1,000
 Feet

Job Code	Project Name	Const. Start*	Const. End*
AY02	Pressure Sensors	Summer 2022	Spring 2025
DE04	Small Dia Water Main Repl 12B2 (Colonial Village & Bunker Hill)	Fall 2019	Spring 2023
F203	Small Diameter Water Main Repl 14C	Fall 2021	Summer 2025
FT08	Water Mains on Bridges II	Winter 2024	Fall 2026
FW01	Piney Branch Sewershed Rehab Phase 1	Fall 2023	Fall 2026
HX01	SDWM Renewal 16A	Winter 2022	Spring 2026
IL06	Creekbed Sewer Rehabilitation Fenwick Branch E Beach Dr & Fenwick Ave	Winter 2024	Winter 2027
KE02	Small Dia Water Main Rehab 18B	Winter 2023	Winter 2026
QS03	Local Sewer Rehab Project 5-3	Fall 2024	Spring 2026
ST26	Construction Contract - LSR - Public	Summer 2022	Fall 2022

* Winter 2021 refers to the winter that begins in 2021

Map produced by DETS-GIS on 12/5/2022





- Legend**
- DZ05
 - DE03
 - DZ05
 - F203
 - FW01
 - GH01
 - GR02
 - HX03
 - KE01
 - KE03
 - QS03
 - ST26

DC Water Construction Projects Currently Underway or Planned to Start Within Two Years -- ANC 4B


Ward Boundaries
 ANC Boundaries
 SMD Boundaries


0 1,000 Feet

Job Code	Project Name	Const. Start*	Const. End*
DE03	Small Dia Water Main Repl 12C (was C&L)	Summer 2022	Fall 2024
DZ05	RC-B Rock Creek GI Project B	Winter 2021	Winter 2024
F203	Small Diameter Water Main Repl 14C	Fall 2021	Summer 2025
FW01	Piney Branch Sewershed Rehab Phase 1	Fall 2023	Fall 2026
GH01	Service Life Restoration Program (SLRP) 2	Winter 2023	Summer 2026
GR02	Small Diameter Water Main Rehab 15B	Summer 2022	Summer 2026
HX03	SDWM Renewal 16C	Fall 2023	Summer 2026
KE01	Small Dia Water Main Rehab 18A	Fall 2024	Summer 2028
KE03	Small Dia Water Main Rehab 18C	Fall 2024	Winter 2027
QS03	Local Sewer Rehab Project 5-3	Fall 2024	Spring 2026
ST26	Construction Contract - LSR - Public	Summer 2022	Fall 2022

* Winter 2021 refers to the winter that begins in 2021

Map produced by DETS-GIS on 12/5/2022





Legend

- DZ05
- A433
- BO12
- DZ05
- FT03
- FW01
- G712
- HX03
- KE02
- MV02
- ST26

DC Water Construction Projects Currently Underway or Planned to Start Within Two Years -- ANC 4C


Ward Boundaries
 ANC Boundaries
 SMD Boundaries


0 1,000 Feet

Job Code	Project Name	Const. Start*	Const. End*
A433	Spring Place Sewer Rehab	Fall 2024	Fall 2026
BO12	Spring Place Storm Manhole Rehab	Fall 2024	Fall 2026
DZ05	RC-B Rock Creek GI Project B	Winter 2021	Winter 2024
FT03	Out of Service LDWM Elimination Contract 1	Winter 2023	Fall 2025
FW01	Piney Branch Sewershed Rehab Phase 1	Fall 2023	Fall 2026
G712	Spring Place Combined Sewer Rehab	Fall 2024	Fall 2026
HX03	SDWM Renewal 16C	Fall 2023	Summer 2026
KE02	Small Dia Water Main Rehab 18B	Winter 2023	Winter 2026
MV02	Spring Place NW (w/Sewer A433)	Fall 2024	Fall 2026
ST26	Construction Contract - LSR - Public	Summer 2022	Fall 2022

* Winter 2021 refers to the winter that begins in 2021

Map produced by DETS-GIS on 12/5/2022





Legend

- DZ05
- FW01
- GH01
- HX03
- KE01
- KE03
- ST26


DC Water Construction Projects Currently Underway or Planned to Start Within Two Years -- ANC 4D


Ward Boundaries
 ANC Boundaries
 SMD Boundaries

0 1,000
Feet


Job Code	Project Name	Const. Start*	Const. End*
DZ05	RC-B Rock Creek GI Project B	Winter 2021	Winter 2024
FW01	Piney Branch Sewershed Rehab Phase 1	Fall 2023	Fall 2026
GH01	Service Life Restoration Program (SLRP) 2	Winter 2023	Summer 2026
HX03	SDWM Renewal 16C	Fall 2023	Summer 2026
KE01	Small Dia Water Main Rehab 18A	Fall 2024	Summer 2028
KE03	Small Dia Water Main Rehab 18C	Fall 2024	Winter 2027
ST26	Construction Contract - LSR - Public	Summer 2022	Fall 2022

* Winter 2021 refers to the winter that begins in 2021







DC Water Construction Projects Currently Underway or Planned to Start Within Two Years -- ANC 5A



Job Code	Project Name	Const. Start*	Const. End*
FA03	Soldiers Home Reservoir Upgrade	Winter 2019	Summer 2023
KE03	Small Dia Water Main Rehab 18C	Fall 2024	Winter 2027
ST26	Construction Contract - LSR - Public	Spring 2022	Summer 2022

* Winter 2021 refers to the winter that begins in 2021





Legend

- █ DE04
- █ F201
- █ QS03
- █ ST26
- █ CY00


DC Water Construction Projects Currently Underway or Planned to Start Within Two Years -- ANC 5B


Ward Boundaries
 ANC Boundaries
 SMD Boundaries

0 1,000
Feet

Job Code	Project Name	Const. Start*	Const. End*
CY00	Div J - Northeast Boundary Tunnel	Fall 2017	Fall 2023
DE04	Small Dia Water Main Repl 12B2 (Colonial Village & Bunker Hill)	Fall 2019	Spring 2023
F201	Small Diameter Water Main Repl 14A	Spring 2021	Summer 2023
QS03	Local Sewer Rehab Project 5-3	Fall 2024	Spring 2026
ST26	Construction Contract - LSR - Public	Winter 2021	Summer 2022

* Winter 2021 refers to the winter that begins in 2021





Legend

- RH02
- DE04
- F201
- FT08
- J307
- KF01
- QS03
- ST26
- CY00

DC Water Construction Projects Currently Underway or Planned to Start Within Two Years -- ANC 5C


Ward Boundaries
 ANC Boundaries
 SMD Boundaries


0 1,000 Feet

Job Code	Project Name	Const. Start*	Const. End*
CY00	Div J - Northeast Boundary Tunnel	Fall 2017	Fall 2023
DE04	Small Dia Water Main Repl 12B2 (Colonial Village & Bunker Hill)	Fall 2019	Spring 2023
F201	Small Diameter Water Main Repl 14A	Spring 2021	Summer 2023
FT08	Water Mains on Bridges II	Winter 2024	Fall 2026
J307	National Arboretum Sewer Rehab Construction Contract 2	Spring 2021	Fall 2022
KF01	SDWM Renewal 19A	Fall 2024	Spring 2028
QS03	Local Sewer Rehab Project 5-3	Fall 2024	Spring 2026
RH02	High Priority Upgrades	Spring 2023	Winter 2024
ST26	Construction Contract - LSR - Public	Winter 2021	Summer 2022

* Winter 2021 refers to the winter that begins in 2021

Map produced by DETS-GIS on 12/5/2022





Legend

- QS03
- ST26
- CY00


DC Water Construction Projects Currently Underway or Planned to Start Within Two Years -- ANC 5D


Ward Boundaries
 ANC Boundaries
 SMD Boundaries

0 1,000
Feet

Job Code	Project Name	Const. Start*	Const. End*
CY00	Div J - Northeast Boundary Tunnel	Fall 2017	Fall 2023
QS03	Local Sewer Rehab Project 5-3	Fall 2024	Spring 2026
ST26	Construction Contract - LSR - Public	Winter 2021	Summer 2022

* Winter 2021 refers to the winter that begins in 2021





Legend

- AY02
- F602
- FT06
- GH01
- GR02
- KF01
- QS03
- ST26
- CY00


DC Water Construction Projects Currently Underway or Planned to Start Within Two Years -- ANC 5E

Ward Boundaries
 ANC Boundaries
 SMD Boundaries


0 1,000 Feet

Job Code	Project Name	Const. Start*	Const. End*
AY02	Pressure Sensors	Summer 2020	Spring 2025
CY00	Div J - Northeast Boundary Tunnel	Fall 2017	Fall 2023
F602	Soldiers' Home Transmission Main	Fall 2024	Spring 2026
FT06	66-inch/72-inch PCCP N Street	Summer 2021	Winter 2023
GH01	Service Life Restoration Program (SLRP) 2	Winter 2023	Summer 2026
GR02	Small Diameter Water Main Rehab 15B	Summer 2022	Summer 2026
KF01	SDWM Renewal 19A	Fall 2021	Spring 2028
QS03	Local Sewer Rehab Project 5-3	Fall 2024	Spring 2026
ST26	Construction Contract - LSR - Public	Winter 2021	Summer 2022

* Winter 2021 refers to the winter that begins in 2021



Map produced by DETS-GIS on 12/5/2022



Legend

- F204
- GH01
- GR01
- IH02
- KE01
- KE02
- QS03
- RC07
- ST26


DC Water Construction Projects Currently Underway or Planned to Start Within Two Years -- ANC 6A




Job Code	Project Name	Const. Start*	Const. End*
F204	Constitution Avenue w/C902/O304	Winter 2021	Spring 2025
GH01	Service Life Restoration Program (SLRP) 2	Winter 2023	Summer 2026
GR01	Small Diameter Water Main Rehab. 15A	Winter 2021	Spring 2025
IH02	Service Life Restoration Program (SLRP) 5-1	Winter 2024	Summer 2027
KE01	Small Dia Water Main Rehab 18A	Fall 2024	Summer 2028
KE02	Small Dia Water Main Rehab 18B	Winter 2023	Winter 2026
QS03	Local Sewer Rehab Project 5-3	Fall 2024	Spring 2026
RC07	Major Sewer Rehab 1-5 Northeast Boundary	Winter 2023	Spring 2026
ST26	Construction Contract - LSR - Public	Winter 2021	Summer 2022

* Winter 2021 refers to the winter that begins in 2021

Map produced by DETS-GIS on 12/5/2022






DC Water Construction Projects Currently Underway or Planned to Start Within Two Years -- ANC 6B




Job Code	Project Name	Const. Start*	Const. End*
AY02	Pressure Sensors	Summer 2020	Spring 2025
F202	Small Diameter Water Main Repl 14B	Summer 2021	Fall 2023
FZ01	Tiber Creek Trunk Sewer Lining - Ph I	Winter 2024	Winter 2026
GR01	Small Diameter Water Main Rehab. 15A	Winter 2021	Spring 2025
GR02	Small Diameter Water Main Rehab 15B	Summer 2022	Summer 2026
GR03	Small Diameter Water Main Rehab 15D	Winter 2022	Winter 2027
KE01	Small Dia Water Main Rehab 18A	Fall 2024	Summer 2028
KE02	Small Dia Water Main Rehab 18B	Winter 2023	Winter 2026
OB01	Inflatable Dams Replacement	Fall 2024	Winter 2025
QS03	Local Sewer Rehab Project 5-3	Fall 2024	Spring 2026
ST26	Construction Contract - LSR - Public	Winter 2021	Summer 2022

* Winter 2021 refers to the winter that begins in 2021

Map produced by DETS-GIS on 12/5/2022





Legend

- C902
- F204
- FT03
- FT06
- FT07
- FZ01
- GH01
- HX02
- IH02
- QS03
- ST26


DC Water Construction Projects Currently Underway or Planned to Start Within Two Years -- ANC 6C




Job Code	Project Name	Const. Start*	Const. End*
C902	20" Main at Constitution Ave NE W/ O304 F204	Winter 2021	Spring 2025
F204	Constitution Avenue w/C902/O304	Winter 2021	Spring 2025
FT03	Out of Service LDWM Elimination Contract 1	Winter 2023	Fall 2025
FT06	66-inch/72-inch PCCP N Street	Summer 2021	Winter 2023
FT07	Water Main on Bridges Repairs Contract 1	Summer 2024	Winter 2025
FZ01	Tiber Creek Trunk Sewer Lining - Ph I	Winter 2024	Winter 2026
GH01	Service Life Restoration Program (SLRP) 2	Winter 2023	Summer 2026
HX02	SDWM Renewal 16B	Summer 2023	Spring 2027
IH02	Service Life Restoration Program (SLRP) 5-1	Winter 2024	Summer 2027
QS03	Local Sewer Rehab Project 5-3	Fall 2024	Spring 2026
ST26	Construction Contract - LSR - Public	Winter 2021	Summer 2022

* Winter 2021 refers to the winter that begins in 2021

Map produced by DETS-GIS on 12/5/2022






- Legend**
- AY02
 - FQ03
 - OB01
 - CZ11
 - FT07
 - FZ01
 - GH01


DC Water Construction Projects Currently Underway or Planned to Start Within Two Years -- ANC 6D

- Ward Boundaries
 - ANC Boundaries
 - SMD Boundaries
- 0 1,000 Feet

Job Code	Project Name	Const. Start*	Const. End*
AY02	Pressure Sensors	Summer 2020	Spring 2025
CZ11	Utility Relocation	Winter 2022	Summer 2023
FQ03	Main PS Miscellaneous Upgrades	Fall 2023	Spring 2025
FT07	Water Main on Bridges Repairs Contract 1	Summer 2024	Winter 2025
FZ01	Tiber Creek Trunk Sewer Lining - Ph I	Winter 2024	Winter 2026
GH01	Service Life Restoration Program (SLRP) 2	Winter 2023	Summer 2026
OB01	Inflatable Dams Replacement	Fall 2024	Winter 2025

* Winter 2021 refers to the winter that begins in 2021





Legend

- 1801
- FT06
- FT07
- FZ01
- QS03
- ST26
- CY00


DC Water Construction Projects Currently Underway or Planned to Start Within Two Years -- ANC 6E

Ward Boundaries
 ANC Boundaries
 SMD Boundaries


0 1,000
Feet

Job Code	Project Name	Const. Start*	Const. End*
CY00	Div J - Northeast Boundary Tunnel	Fall 2017	Fall 2023
FT06	66-inch/72-inch PCCP N Street	Summer 2021	Winter 2023
FT07	Water Main on Bridges Repairs Contract 1	Summer 2024	Winter 2025
FZ01	Tiber Creek Trunk Sewer Lining - Ph I	Winter 2024	Winter 2026
1801	Large Valve Replacements 11R	Fall 2014	Summer 2023
QS03	Local Sewer Rehab Project 5-3	Fall 2024	Spring 2026
ST26	Construction Contract - LSR - Public	Winter 2021	Spring 2022

* Winter 2021 refers to the winter that begins in 2021



Map produced by DETS-GIS on 12/5/2022



Legend

- AY02
- F201
- F202
- GR02
- HX01
- QS03
- ST26


DC Water Construction Projects Currently Underway or Planned to Start Within Two Years -- ANC 7B


Ward Boundaries
 ANC Boundaries
 SMD Boundaries

0 1,000
 Feet

Job Code	Project Name	Const. Start*	Const. End*
AY02	Pressure Sensors	Summer 2020	Spring 2025
F201	Small Diameter Water Main Repl 14A	Spring 2021	Summer 2023
F202	Small Diameter Water Main Repl 14B	Summer 2021	Fall 2023
GR02	Small Diameter Water Main Rehab 15B	Summer 2022	Summer 2026
HX01	SDWM Renewal 16A	Winter 2022	Spring 2026
QS03	Local Sewer Rehab Project 5-3	Fall 2024	Spring 2026
ST26	Construction Contract - LSR - Public	Winter 2021	Spring 2022

* Winter 2021 refers to the winter that begins in 2021





Legend


- F103
- FT08
- GH01
- GR03
- HX01
- HX02
- HX03
- KF02
- ST26

DC Water Construction Projects Currently Underway or Planned to Start Within Two Years -- ANC 7C




Job Code	Project Name	Const. Start*	Const. End*
F103	Small Diameter Water Main Repl 13C	Fall 2020	Spring 2023
FT08	Water Mains on Bridges II	Winter 2024	Fall 2026
GH01	Service Life Restoration Program (SLRP) 2	Winter 2023	Summer 2026
GR03	Small Diameter Water Main Rehab 15D	Winter 2022	Winter 2027
HX01	SDWM Renewal 16A	Winter 2022	Spring 2026
HX02	SDWM Renewal 16B	Summer 2023	Spring 2027
HX03	SDWM Renewal 16C	Fall 2023	Summer 2026
KF02	SDWM Renewal 19B	Fall 2024	Spring 2028
ST26	Construction Contract - LSR - Public	Winter 2021	Spring 2022

* Winter 2021 refers to the winter that begins in 2021



Map produced by DETS-GIS on 12/5/2022



Legend

- DE50
- F103
- FT08
- HX03
- JX01
- QS03
- ST26

DC Water Construction Projects Currently Underway or Planned to Start Within Two Years -- ANC 7D


Ward Boundaries
 ANC Boundaries
 SMD Boundaries


0 1,000 Feet

Job Code	Project Name	Const. Start*	Const. End*
DE50	DDOT Water Projects 12	Summer 2020	Fall 2022
F103	Small Diameter Water Main Repl 13C	Fall 2020	Spring 2023
FT08	Water Mains on Bridges II	Winter 2024	Fall 2026
HX03	SDWM Renewal 16C	Fall 2023	Summer 2026
JX01	Sanitary Sewer Rehabilitation 10	Spring 2024	Fall 2026
QS03	Local Sewer Rehab Project 5-3	Fall 2024	Spring 2026
ST26	Construction Contract - LSR - Public	Winter 2021	Spring 2022

* Winter 2021 refers to the winter that begins in 2021

Map produced by DETS-GIS on 12/5/2022





Legend

- AY02
- FA08
- HX01
- HX02
- ST26


DC Water Construction Projects Currently Underway or Planned to Start Within Two Years -- ANC 7E


Ward Boundaries
 ANC Boundaries
 SMD Boundaries

0 1,000 Feet

Job Code	Project Name	Const. Start*	Const. End*
AY02	Pressure Sensors	Summer 2020	Spring 2025
FA08	FA08 Anacostia Elevated Tank #1	Fall 2022	Spring 2024
HX01	SDWM Renewal 16A	Winter 2022	Spring 2026
HX02	SDWM Renewal 16B	Summer 2023	Spring 2027
ST26	Construction Contract - LSR - Public	Winter 2021	Spring 2022

* Winter 2021 refers to the winter that begins in 2021





Legend

- OB01
- DE50
- GH01
- HX02
- QS03
- ST26
- CY00

DC Water Construction Projects Currently Underway or Planned to Start Within Two Years -- ANC 7F


- Ward Boundaries
- ANC Boundaries
- SMD Boundaries


0 1,000
Feet

Job Code	Project Name	Const. Start*	Const. End*
CY00	Div J - Northeast Boundary Tunnel	Fall 2017	Fall 2023
DE50	DDOT Water Projects 12	Summer 2020	Fall 2022
GH01	Service Life Restoration Program (SLRP) 2	Winter 2023	Summer 2026
HX02	SDWM Renewal 16B	Summer 2023	Spring 2027
OB01	Inflatable Dams Replacement	Fall 2024	Winter 2025
QS03	Local Sewer Rehab Project 5-3	Fall 2024	Spring 2026
ST26	Construction Contract - LSR - Public	Winter 2021	Spring 2022

* Winter 2021 refers to the winter that begins in 2021

Map produced by DETS-GIS on 12/5/2022





Legend

- G204
- QJ02
- DE04
- KE03
- ST26
- MA02

DC Water Construction Projects Currently Underway or Planned to Start Within Two Years -- ANC 8A


Ward Boundaries
 ANC Boundaries
 SMD Boundaries


0 1,000
Feet

Job Code	Project Name	Const. Start*	Const. End*
DE04	Small Dia Water Main Repl 12B2 (Colonial Village & Bunker Hill)	Fall 2019	Spring 2023
G204	Rehab Gates Str 5A 5B 5C & Poplar Point PS Jct	Spring 2024	Fall 2025
KE03	Small Dia Water Main Rehab 18C	Fall 2024	Winter 2027
MA02	Installation of PRVs	Summer 2017	Spring 2023
QJ02	Fort Reno and Anacostia Booster Pumping	Summer 2023	Winter 2025
ST26	Construction Contract - LSR - Public	Winter 2021	Spring 2022

* Winter 2021 refers to the winter that begins in 2021

Map produced by DETS-GIS on 12/5/2022





Legend

- FA08
- QG01
- QG03
- FT03
- IE02
- IL04
- ST26
- MA02


DC Water Construction Projects Currently Underway or Planned to Start Within Two Years -- ANC 8B


Ward Boundaries
 ANC Boundaries
 SMD Boundaries

0 1,000
Feet

Job Code	Project Name	Const. Start*	Const. End*
FA08	FA08 Anacostia Elevated Tank #1	Fall 2022	Spring 2024
FT03	Out of Service LDWM Elimination Contract 1	Winter 2023	Fall 2025
IE02	Storm Sewer Rehab and Repair Phase 11	Winter 2023	Summer 2025
IL04	Creekbed Sewer Rehabilitation Fort Stanton Park Irving & Sully	Winter 2019	Winter 2024
MA02	Installation of PRVs	Summer 2017	Spring 2023
QG01	Ft. Stanton Reservoir No. 2 Abandonment	Winter 2024	Summer 2026
QG03	Ft. Stanton Reservoir No. 1 Rehabilitation	Spring 2024	Fall 2025
ST26	Construction Contract - LSR - Public	Winter 2021	Spring 2022

* Winter 2021 refers to the winter that begins in 2021





Legend

- AY02
- G204
- FT10
- GH01
- ST26
- MA02


DC Water Construction Projects Currently Underway or Planned to Start Within Two Years -- ANC 8C

Job Code	Project Name	Const. Start*	Const. End*
AY02	Pressure Sensors	Summer 2021	Spring 2025
FT10	DDOT - Water Construction Contract - Firsh Stirling	Winter 2018	Winter 2023
G204	Rehab Gates Str 5A 5B 5C & Poplar Point PS Jct	Spring 2024	Fall 2025
GH01	Service Life Restoration Program (SLRP) 2	Winter 2023	Summer 2026
MA02	Installation of PRVs	Summer 2017	Spring 2023
ST26	Construction Contract - LSR - Public	Winter 2021	Spring 2022


* Winter 2021 refers to the winter that begins in 2021

Ward Boundaries
 ANC Boundaries
 SMD Boundaries

0 1,000
 Feet



Map produced by DETS-GIS on 12/5/2022



Legend


- AY02
- ST26
- MA02


DC Water Construction Projects Currently Underway or Planned to Start Within Two Years -- ANC 8D

- Ward Boundaries
 - ANC Boundaries
 - SMD Boundaries
- 0 1,000 Feet

Job Code	Project Name	Const. Start*	Const. End*
AY02	Pressure Sensors	Summer 2020	Spring 2025
MA02	Installation of PRVs	Summer 2017	Spring 2023
ST26	Construction Contract - LSR - Public	Winter 2021	Spring 2022

* Winter 2021 refers to the winter that begins in 2021





Legend

- █ GH01
- █ IE02
- █ IL04
- █ ST26
- █ MA02

DC Water Construction Projects Currently Underway or Planned to Start Within Two Years -- ANC 8E

Ward Boundaries
 ANC Boundaries
 SMD Boundaries

0 1,000
Feet

Job Code	Project Name	Const. Start*	Const. End*
GH01	Service Life Restoration Program (SLRP) 2	Winter 2023	Summer 2026
IE02	Storm Sewer Rehab and Repair Phase 11	Winter 2023	Summer 2023
IL04	Creekbed Sewer Rehabilitation Fort Stanton Park Irving & Suitland	Winter 2019	Winter 2024
MA02	Installation of PRVs	Summer 2017	Spring 2023
ST26	Construction Contract - LSR - Public	Winter 2021	Spring 2022

* Winter 2021 refers to the winter that begins in 2021

